

Announcement for Panel technical services-schedule change

Step	Activity	Due Date	Status	
			For Individual	For Organization
Step 1	Panel Applications assessed individually by the appointed Prospera panel assessors	Jan 10th 2020	Completed	Completed
Step 2	Evaluation Committee (made up of the panel assessors) meet to review the ranking/scores and decide preferred candidates for selection	End of Feb 2020	Completed	Completed
Step 3	The preferred candidates are provided to Cardno Emerging markets to assess proposed daily rates, fees and value for money	End of April 2020	To continue in 2021	Completed
Step 4	The preferred candidates are provided to DFAT for endorsement to proceed (suitable technical skills and compliance with ARF rates will be checked)	Second Week of May 2020		Completed
Step 5	Prospera will notify applicants on the selection result	Late May 2020		Completed
Step 6	Those approved preferred candidates will be provided a letter of offer and a draft “standing offer” contract to be signed	First-Second Week of June 2020		Completed
Step 7	Approved panellists will attend a “mobilisation” seminar (online) to learn the rules and regulations of how the Prospera panel will work.	July 2020		To be Advised